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1.8. OVERALL PROGRAM DESCRIPTION:  The Caribbean region (13 million 

hectares), encompasses more than six million ha. of tropical dry forest 

ecosystem (TDFE) in Colombia, of which 82% has been affected by 

deforestation. TDFE conservation is a priority for USAID and Colombia, thus, 

the CLP objective is improving TDFE´s governance, biodiversity and the 

preservation of natural resources in the Caribbean region and strengthening 

environmentally sustainable livelihoods for the associated communities. 

Remaining forest patches coupled with existing protected areas and 

communities will be the center of conservation efforts. The focus will be to 

implement land use management tools at the landscape level, restoring 

connectivity with a biodiversity-friendly productive matrix and ecological 

corridors. Improved smallholder agroforestry practices, installing connectivity 

tools in larger agricultural areas, implementing silvo-pastoral systems and 

sustainable use of natural resources will guarantee ecological integrity by 

enhancing connectivity, covering soils to prevent erosion, promoting 

watershed protection and maintaining species diversity. GOC´s regional 

environmental authorities will be strengthened through the Regional Protected 

Area System - SIRAP Caribe. Main beneficiaries are the indigenous, 

campesino communities and local organizations associated with the target 

areas. NGO´s will develop proposals combining economic, environmental and 

social components, addressing the main threats on TDFE with community 

participation and capacity-building. Public/private alliances will be fostered 

for sustainable production and other public stakeholders will be engaged for 

better decision-making related to TDFE conservation. Caribbean TDFE will 

benefit from improved management of protected areas and especially from 

connectivity strategies to counter fragmentation as main tools for conservation. 

Improved access to water and production systems’ management seek to 

enhance productivity and livelihoods, especially for women in charge of 

obtaining water for daily use. Involving the private sector through off-setting 

mechanisms, Social Corporate Responsibility programs or green economy 

measures will benefit TDFE conservation by protecting ecosystem services.  

  



2. ACHIEVEMENTS OVERVIEW 

Last quarter, implementation partners were selected according to the locations of the 

work plan, agreements were signed, and participatory diagnostics were made in Nodo 

Kankuamos, Nodo Colorados, Nodo Piojó, and Nodo Guajira. This quarter, planning 

and characterization at the farm level was done with each of the families selected in the 

regions mentioned above, in order to define implementation activities. This has allowed 

for improved territory planning at a broader landscape level, since the sum of the 

conservation agreements that will be signed with each farm owner will define the 

connectivity corridors and its associated production systems. In addition, 

implementation activities have started at Nodo Colorados, Nodo Piojó, Nodo Guajira. 

Moreover, this quarter an additional agreement was signed for work in the  Gaira river 

basin in the  department of Magdalena (Map 1). 

 

Following CLPs strategy of conservation through sustainable production systems, the 

program started projects that aim for this goal. First, there is the corozo palm value 

chain innovation project. After careful examination, the appropriate organizations in 

this development have been selected and the principal needs have been defined seeking 

to improve corozo harvester’s livelihoods. Second, regarding the clean stove project, 

this quarter the methodology to design clean cook stoves based on the context of the 

TDFE was finished, and designs will be completed by next quarter.  

 

Finally, palm tree species research and information systematization with Universidad 

Nacional to produce economic alternatives for communities living in or close to dry 

forest have initiated. 

      

In the first quarter of 2014, one of the main challenges has been coordinating meetings 

with each of the families to formulate the work plans for the farms due to their occupied 

schedules. This has been addressed through intensive telephone calling in order to 

schedule meeting times with families. This has allowed solving doubts participant 

families have regarding the purpose and scope of each project as well as in refining the 

list of beneficiaries. Another challenge that CLP had last quarter was that it had no 

proposals for the Piedras River Call. Due to the Life of the Program and results from 

the call for proposals it was decided to abandon the option of working in this river 

basin. As a learning experience from all this initial work, it has become clear the 

number of organizations in the Caribbean with technical knowledge in conservation 

projects and with the possibility of adequate leveraging resources is low, thus giving 

organization strengthening even more relevance.      

 

 



2.1. COMPONENTS  

2.1.1. Component 1 –Improved licit and Sustainable Livelihoods 
 

Production-conservation corridors are the main conservation strategy of the 

program; it uses production and improved livelihoods as an incentive to free 

space for conservation. There are four locations where the development of 

production-conservation corridors are taking place: Nodo Colorados, Nodo 

Guajira, Nodo Kankuamos, and Nodo Piojó. Last quarter the initial agreements 

were signed and this quarter characterization and planning activities at the 

territorial and farm level have started. In addition, this quarter another agreement 

was signed at Nodo Magdalena in Gaira basin at Santa Marta, department of 

Magdalena.  

 

In Nodo Colorados, a grant for COP 378.470.713 finishing on April 2015 has been 

granted to Fundación Herencia Ambiental Caribe, which seeks to connect Los 

Colorados   Fauna and Flora Sanctuary with Cerro Maco in the department of 

Bolivar. The main achievement regarding TDFE conservation has been signing 

conservation pre-agreements with 56 families in which they agree to develop 

sustainable farming practices and to free space for conservation areas, while the 

project agrees to develop the farm plans for each of the families, implement the 

isolation of the communal conservation zones and establish sustainable 

production systems. Following the conservation pre-agreements, implementation 

activities have begun with the isolation of 10.08 hectares of two important 

connectivity areas (Figure 1) in two zones: vereda Raicero where 400 lineal 

meters parallel to a spring and its surrounding gallery forest have been isolated, 

and in vereda Media Luna where 350 lineal meters have been isolated for the 

protection forest next to the farms. It is important to notice that the beneficiaries 

are returning farmers previously displaced by conflict. 

  
 

 

 

 



Figure 1. Pictures of isolations made on Nodo Colorados. 

In Nodo Guajira, Paladines and Pasito river micro-basins, a grant for COP 

378.400.000 finishing on February 2015 has been approved for Fundación 

Cerrejón Agua para La Guajira which seeks to increase the connectivity of forest 

patches in this region and create a link between Sierra Nevada de Santa Marta 

and the Ranchería River, with the campesino and indigenous communities of 

these basins. At this point, farm characterization has begun, as well as the 

formulation of the farm plans. For the farm plans, productive arrangements have 

been developed according to the different ecosystems found in the basins. These 

plans have resulted in 7 conservation pre-agreements to date. Finally, 

implementation activities have started with the completion of one water reservoir 

with capacity for 130 cubic meters of water and the initiation of the construction 

of another one (Figure 2). 

 

 
Figure 2. 130m2 Reservoir build in Paladines and Pasito basins. 

In Nodo Kankuamos, a grant for COP 178.089.000 finishing on September 2014 

was granted to the Kankuamos indigenous association Asoprokan in order to link 

El Santuario de Vida Silvestre Besotes with the region of Murillo in the Cesar 

department. The main achievements have been to start the farm planning with 

each of the families (Figure 3) and to develop the arrangements of the silvo-

pastoral systems.  

 

At Nodo Piojó, which pursues to link the forest reserve El Palomar with the 

regions of Guaybana and Macondal, an agreement was signed with Fundación 

Ecosistemas Secos de Colombia for COP 67.728.000 finishing in July 2014 to 

establish the connectivity corridor local promoters were trained, and a plant 

nursery, with lost and rare species in the region and fruit trees for the production 

conservation corridors, was build. 

   



                 Figure 3. Example of a farm plan actual and future map. 

 

Finally, another agreement for COP 155.027.148 finishing on April 2015 has been 

signed to develop another production-conservation corridor in Gaira river middle 

basin, in Santa Marta City, Department of Magdalena. This river is an important 

source of water for Santa Marta as well as other ecosystem services for the city, 

and provides a great opportunity of conservation of the TDFE. This project has 

been signed with Fundación Estación Biológica Bachaqueros, which attempts to 

improve the connectivity of the river basin through ecological restoration and 

sustainable productive systems with an emphasis on agroforestry.   

 

On the other hand, Minka-Dev, which seeks to develop an inclusive business 

around the corozo palm tree, chose the Cabildo Menor de San Antonio as the 

base organization to structure the business, after mapping and screening an initial 

list of 180 Caribbean organizations (Figure 4). In April, Minka-Dev will launch 

the platform to find business opportunities and partners, in a methodology called 

open innovation (http://minka-dev.com/). This business pilot is expected to 

increase awareness of the value of this TDFE palm in the Caribbean as a part of 

productive arrangements (i.e. silvo-pastoral, agroforestry) and used for 

connectivity purposes. This project is a part of the Caribbean region promissory 

palm strategy that will be explained below.   

 

 

 

http://minka-dev.com/


 

 

                 Figure 4. Mapping of organizations for the inclusive corozo business. 

 

 



 

Map 1. Locations where agreements where signed and activities have started. 

 

2.1.2. Component 2- Institutional Strengthening and Governance 

 

After signing the agreement to update TDFE cartography in some of the key 

Caribbean zones at a 1:100.000 scale, new windows have been proposed at a 

finer scale (1:25.000). The first window that will be delivered by Fundación 

para la Conservación y el Desarrollo Sostenible will cover Atlántico and a part 

of Bolivar departments, allowing better decision making in this zones.        

 

Additionally, the second and part of the third sections of the Diplomado en 

Gestión Integral de la Biodiversidad for the Caribbean SIRAP members, was 

completed, however only 6 of the 14 participants advanced over 50% in the 

program contents. Another workshop covering the subject of connectivity 

Paladines and El Pasito creek 

basins in Guajira. 

Nodo Kankuamo in Cesar. 

Nodo Piojó in Atlántico  

Nodo Colorados in Montes de María 

Bolívar.  

Gaira basin in Magdalena 



corridors in alliance with the US Forest Service will be done on June 2014. 

This workshop will be a face to face short course, a better participation rate 

and more interaction between participants is expected with this modification. 

  

As an initiative to strengthen the governance over natural resources related to 

TDEF, a promissory palm strategy has been structured with Universidad 

Nacional to develop the necessary studies to support the sustainable use of the 

following four promissory palms species: estera palm (Astrocaryum malybo), 

sará palm (Copernicia tectorum), amarga palm (Sabal mauritiiformis), and 

corozo palm (Bactris guineensis). This technical data will allow the 

articulation of exploitation initiatives across the Caribbean region. This quarter 

Universidad Nacional has found the sites for the investigations on amarga 

palm (Sabal mauritiiformis), and corozo palm (Bactris guineensis), it has also 

chosen the students to make the necessary investigations to create the 

management plans of these palms, socialized the project with the stakeholders, 

and has started to obtain data (Figure 4).  The chosen location for the studies 

are the municipality of Piojó, Atlántico department for amarga palm, and the 

La Pastora farm property of the indigenous people from el Cabildo Menor de 

San Antonio in San Antonio, department of Sucre for corozo palm.  

 

      

        
Figure 4. Above: Finca la Pastora, corregimiento de San Antonio, Sucre. Below: municiality 

of Piojo, Atlántico.         

 



 

2.1.3. Component 3 – Social Capital and Community Participation  

 

Community participation is in the heart of the program since territorial and 

farm planning, conservation strategies, and the clean stoves strategy are built 

with local communities.  

 

The clean stoves strategy is moving forward in two ways. The first is at the 

institutional level where bonds have been strengthen with other organizations 

working with clean cook stoves such as EnDev Peru, the Global Alliance for 

Clean Cook Stoves  GACC, and the Ministry of Environment (participating in 

the Interinstitutional Table of Clean Cook Stoves). On the other hand, 

workshops where made with Nodo Kankuamo and Nodo Colorados 

communities with the objectives of training the participants on the benefits of 

clean cook stoves, introducing the basic concepts and parts of clean cook 

stoves, and gather information for the design based on the needs of the 

communities. This last information will allow stove designing on the next 

quarter. 

 

Given that the connectivity corridors proposed by the program are mainly through 

private land (mainly small farms), community consensus around the corridor is critical 

for the successful implementation of the mentioned corridors. To achieve consensus 

the main tool of the program has been participatory territorial planning. To improve 

organizations and community knowledge, concept leveling between participants, 

sharing information and experience the second territorial planning workshop was made 

with the technicians and local promoters of all the locations of the project. 

Strengthening this organizations and communities on this subject is key for TDFE 

conservation and can be used for other issues such as basin planning.  

Finally, systematization of the knowledge and success stories developed in the 

program is key to give continuation and spread the benefits achieved. For this 

matter, an agreement for COP 56.780.000 finishing on June 2014 has been signed 

with Tropenbos. The objective of this agreement is to propose a strategy for 

the systematization of the production-conservation experiences developed in 

the connectivity corridors of the program and for its inclusion in the 

curriculums of the learning institutions of the Caribbean region. The strategy 

will be delivered on the next quarter.  

 

 

 

 
 



3. SUMMARY 

3.1. ACHIEVEMENTS 

 Starting planning and characterization at a farm and landscape level in four of the 

chosen zones of the work plan.  

 Finding the base organization for the inclusive business for the conservation of 

corozo palms.   

 Signing an agreement for the Gaira river basin in the city of Santa Marta, 

Magdalena.  

3.2. CHALLENGES AND ADJUSTMENTS 

 Piedras River call for proposals had no proponents. Given the program 

schedule and agreement finishing dates, it was decided the program would no 

longer pursue work in this area. 

 


